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PROGRESS POLRBP

DATE: 5/8/92

FROM: STAVROS EMMANOUIL, OSC, EERB. RESPONSE SECTION II

TO: B. BOWDEN, KERB, (EPA 9538), FAX 312-353-9176
M. O'MARA. ESS, (EPA 9538), FAX 312-353-9176
D. BRUCE, EERB, (EPA 9538), FAX 312-353-9176
M. FARYAN, ORC (EPA 9538), 312-886-7160
D. O'RIODAN, OPA (EPA 9538) 312-353-1155
T. JOHNSON, (EPA 5511), FAX 202-260-9155
D. KLOPKE, IEPA, FAX 708-531-5930
J. CONNOLLY, SCKAUMBURG FIRE DEPARTMENT,
U,S. COAST GUARD. DISTRICT 9, FAX 216-522-2738
U.S. COAST GUARD, DISTRICT 2, FAX 314-539-2649
U.S. FISH AND WILDLIFE SERVICE, ILLINOIS, FAX 309-793-5804

FAX 708-980-4479

SUBJECT: AUTOMATIC INDUSTRIAL PLATING SITE, SCHAUMBURG, COOK
COUNTY, ILLINOIS

POLREP: POLREP 13

SITE NO: PV
D.O. NO: 7640-05-208
RESPONSE AUTHORITY: CERCLA
NPL STATUS: NON-NPL
START DATE: 12/26/91

1. SITE ACTIVITIES

A. Removal activities commenced on 12/26/91 and
continue through today. Activities for the week
of 5/04/92-5/09/92 include:

TAT and ERGS contractors on
phase of the removal action.

site for the final

Staged temporarily 25 drums of Chrome Solids
(Group B), 18 drums of B/N Liquids (Group C), and
18 drums of B/N-Solida (Group D), in a trailer in
the parking lot. """----_.

Demolished-the building" and broke up the concrete
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floor. The contaminated parts of the building and
th* floor were transported to Envirosafe for
disposal as a hazardous waste (approximately 210
cubic yards). All the non-hazardous debris was
transported to Elgin Wayne Sanitary Landfill
(approximately 285 cubic yards). All the
contaminated debris that did not make it to the
landfill due to the May 8th deadline was staged in
the parking lot in Hazardous Waste Roll-off boxes.

Surface was prepared for the placement of the
asphalt. Bids from the asphalt companies were
collected.

Crew and some equipment were demobed

FUTURE PLANS

A. Transport contaminated building demolition debris to
landfill.

B. Transport remaining drums for disposal.

C. Repave the site with asphalt.

3. COST INFORMATION

EECS TAT

Amount
Budgeted $600,000.00 $84,000.00

Coot to date
(through 05/06/92) ffi52Q.943.71 S60.882.9l

Amount Remaining $ 79,506.29 $23.117.09


